
Fiscal Year: 2003  Period: May

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 02/27/2012ISSUE D0 PP TO DOE/BJC
SUBMIT DRAFT PROPOSED RA PLAN TO DOE FOR REVIEWL110 - 

04.01.01.17.03 - GW Plume Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
02/27/2012

Comment:

2B 05/15/2012ISSUE D1 PP TO DOE
SUBMIT DRAFT PROPOSED RA PLAN TO DOE FOR REG REVIEWL210 - 

04.01.01.17.03 - GW Plume Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
05/15/2012

Comment:

2A 05/24/2012ISSUE D1 PROPOSED PLAN
SUBMIT DRAFT PROPOSED RA PLAN TO REGS FOR REVIEWL310 - 

04.01.01.17.03 - GW Plume Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
05/24/2012

Comment:

2B 08/08/2012ISSUE D2 PP TO DOE
SUBMIT FINAL PROPOSED RA PLAN TO DOE FOR REG APPROVALL410 - 

04.01.01.17.03 - GW Plume Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
08/08/2012

Comment:

2A 08/14/2012ISSUE D2 PROPOSED PLAN TO EPA/KDEP
SUBMIT FINAL PROPOSED RA PLAN TO REGS FOR APPROVALL510 - 

04.01.01.17.03 - GW Plume Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
08/14/2012

Comment:

2B 09/14/2012ISSUE D0 ROD/LUCIP TO DOE/BJC
SUBMIT DRAFT RECORD OF DECISION TO DOE FOR REVIEWN110 - 

04.01.01.17.03 - GW Plume Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
09/14/2012
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Fiscal Year: 2003  Period: May

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 12/14/2012ISSUE D1 ROD/LUCIP TO DOE
SUBMIT DRAFT RECORD OF DECISION TO DOE FOR REG REVIEWN210 - 

04.01.01.17.03 - GW Plume Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
12/14/2012

Comment:

2A 12/21/2012ISSUE D1 ROD/LUCIP TO EPA/KDEP
SUBMIT DRAFT RECORD OF DECISION TO REGS FOR REVIEWN310 - 

04.01.01.17.03 - GW Plume Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
12/21/2012

Comment:

2B 03/19/2013ISSUE D2 ROD/LUCIP TO DOE
SUBMIT FINAL RECORD OF DECISION TO DOE FOR REG APPROVALN410 - 

04.01.01.17.03 - GW Plume Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
03/19/2013

Comment:

2A 03/25/2013ISSUE D2 ROD/LUCIP TO EPA/KDEP
SUBMIT FINAL RECORD OF DECISION TO REGS FOR APPROVALN510 - 

04.01.01.17.03 - GW Plume Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
03/25/2013

Comment:

2B 09/05/2012ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0)
SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO DOE FOR 
REVIEW

P110 - 
04.01.01.17.04 - GW Plume Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
09/05/2012

Comment:

2B 11/07/2012ISSUE RDWP (D1) TO DOE
SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO DOE FOR REG 
REVIEW

P210 - 
04.01.01.17.04 - GW Plume Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
11/07/2012
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Fiscal Year: 2003  Period: May

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 11/14/2012ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1)
SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO REGS FOR 
REVIEW

P310 - 
04.01.01.17.04 - GW Plume Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
11/14/2012

Comment:

2B 01/10/2013ISSUE RDWP TO DOE (D2)
SUBMIT FINAL REMEDIAL DESIGN WORK PLAN TO DOE FOR REG 
APPROVAL

P410 - 
04.01.01.17.04 - GW Plume Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
01/10/2013

Comment:

2A 01/17/2013ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2)
SUBMIT FINAL REMEDIAL DESIGN WORK PLAN TO REGS FOR 
APPROVAL

P510 - 
04.01.01.17.04 - GW Plume Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
01/17/2013

Comment:

2B 10/17/2013ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0)
SUBMIT DRAFT REMEDIAL DESIGN TO DOE FOR REVIEWR110 - 

04.01.01.17.04 - GW Plume Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
10/17/2013

Comment:

2B 01/06/2014ISSUE RD (D1) TO DOE
SUBMIT DRAFT REMEDIAL DESIGN/SOP TO DOE FOR REG REVIEWR210 - 

04.01.01.17.04 - GW Plume Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
01/06/2014

Comment:

2A 01/10/2014ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1)
SUBMIT DRAFT REMEDIAL DESIGN/SOP TO REGS FOR REVIEWR310 - 

04.01.01.17.04 - GW Plume Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
01/10/2014
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Fiscal Year: 2003  Period: May

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 03/10/2014ISSUE RD (D2) TO DOE
SUBMIT FINAL REMEDIAL DESIGN TO DOE FOR REG APPROVALR410 - 

04.01.01.17.04 - GW Plume Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
03/10/2014

Comment:

2A 03/17/2014ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2)
SUBMIT FINAL REMEDIAL DESIGN TO REGS FOR APPROVALR510 - 

04.01.01.17.04 - GW Plume Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
03/17/2014

Comment:

2B 10/25/2013ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0)
SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REVIEWT110 - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
10/25/2013

Comment:

2B 01/10/2014ISSUE RAWP (D1) TO DOE
SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REG REVIEWT210 - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
01/10/2014

Comment:

2A 01/17/2014ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1)
SUBMIT DRAFT REMEDIAL ACTION WP TO REGS FOR REVIEWT310 - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
01/17/2014

Comment:

2B 03/14/2014ISSUE RAWP (D2) TO DOE
SUBMIT FINAL REMEDIAL ACTION WP TO DOE FOR REG APPROVALT410 - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
03/14/2014
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Fiscal Year: 2003  Period: May

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 03/21/2014ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2)
SUBMIT FINAL REMEDIAL ACTION WP TO REGS FOR APPROVALT510 - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
03/21/2014

Comment:

2A 04/23/2014REMEDIAL ACTION-START
CONSTRUCTION STARTV750 - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
04/23/2014

Comment:

2A 04/21/2015REMEDIAL ACTION-FINISH
CONSTRUCTION COMPLETEV950 - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
04/21/2015

Comment:

2B 05/27/2015ISSUE O&M PLAN TO DOE (D0)
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
05/27/2015

Comment:

2B 06/19/2015ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0)
SUBMIT DRAFT REMEDIAL ACTION  REPORT TO DOE FOR REVIEWX110 - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
06/19/2015

Comment:

2A 08/11/2015ISSUE O&M PLAN (D1) TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
08/11/2015
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Fiscal Year: 2003  Period: May

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 08/18/2015ISSUE O&M PLAN TO EPA/KY (D1)
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
08/18/2015

Comment:

2B 09/08/2015ISSUE POST CONSTRUCTION REPORT (D1) TO DOE
SUBMIT DRAFT REMEDIAL ACTION REPORT TO DOE FOR REG 
REVIEW

X210 - 
04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
09/08/2015

Comment:

2A 09/14/2015ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1)
SUBMIT DRAFT REMEDIAL ACTION REPORT TO REGS FOR REVIEWX310 - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
09/14/2015

Comment:

2B 01/12/2016ISSUE O&M PLAN (D2) TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
01/12/2016

Comment:

2A 01/20/2016ISSUE O&M PLAN TO EPA/KY (D2)
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
01/20/2016

Comment:

2B 02/08/2016ISSUE POST CONSTRUCTION REPORT (D2) TO DOE
SUBMIT FINAL REMEDIAL ACTION REPORT TO DOE FOR REG 
APPROVAL

X410 - 
04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
02/08/2016
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Fiscal Year: 2003  Period: May

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 02/15/2016ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2)
SUBMIT FINAL REMEDIAL ACTION REPORT TO REGS FOR 
APPROVAL

X510 - 
04.01.01.17.05 - GW Plume Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater Offsite Plume Action
02/15/2016
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